
Siltronic RI/FS Planning Schedule

Task Name Start Date End Date
2006 2007

Aug Sep Oct Nov Dec Jan Feb Mar
RI Scoping Document 8/15/2006 3/2/2007

Scoping Document Develop and Submit 8/15/2006 11/17/2006
DEQ Review and Comment 11/20/2006 12/20/2006
Revise Scoping Document 12/21/2006 1/31/2007
DEQ Review and Approval 2/1/2007 3/1/2007
DEQ Approval 3/2/2007 3/2/2007

RI and Source Control Work Plan TBD TBD
Develop and Submit Work Plan TBD TBD
DEQ Review and Comment TBD TBD
Revise Work Plan TBD TBD
DEQ Review and Approval TBD TBD
DEQ Approval TBD TBD

RI/RA/Source Investigations TBD TBD
Sampling and Analysis TBD TBD
RI Report, Source Screen Report, and Level 2 RA TBD TBD
DEQ Review and Comment TBD TBD
Revise RI Report TBD TBD
DEQ Review and Approval TBD TBD
DEQ Approval TBD TBD
Level 3 RA (if needed) TBD TBD
DEQ Review and Comment Level 3 RA (if needed) TBD TBD
Revise Level 3 RA (if needed) TBD TBD
DEQ Review and Approval Level 3 RA (if needed) TBD TBD
DEQ Approval TBD TBD

FS for Upland Remediation and Source Controls TBD TBD
FS/Source Control Investigations (as necessary) TBD TBD
Draft FS/Source Control Plan TBD TBD
DEQ Review and Comment TBD TBD
Revise FS and Plan TBD TBD
DEQ Review and Approval TBD TBD
DEQ Approval TBD TBD

Task
Milestone
TBD = To be determined

3/2


	Sheet1

